Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Virginia

’ FORMERLY USED DEFENSE SITES- FT LEE / VA39799F776900

Progressin FY98
NO ACTION PENDING FUNDS AUTHORIZATION.

Siteswith Response Complete | 0 Investigation 1 1 1 $11 $0 $0 $0|[Fyo1 $0

- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 0 1 1 $256 $14 $15 $0 $0 NO ACTION PENDING FUNDING AUTHORIZATION.
Category NotEvauated | 1 | RA-O(LTO) 0 0 0 $0 $0 $0 gof FY04

Not Required | 2 LTM 0 0 1 $0 $0 $0 $o||FYO05

Total Number of Sites 3 Total $267 $14 $15 $0 || FY 99-2026** $15,100

’ FORMERLY USED DEFENSE SITES- NANSEMOND ORD DEPOT / VA39799F156700 Progressin FY98

Field work for EE/CA Study for potential OE contamination
Siteswith Response Complete 0 Investigation 1 3 3 $3,190 $1,020 $1,363 $1,067 || Fyo1 $1.552 || completed. Restoration Advisory Board established in
’ FYor7.

o High 2 Interim Actions 2(2) 1) $493 $17 $325 $0 EY02 $2.330 Sl work begun at the James River Beach Front disposal area.
Sitesin Medium 0 Design 0 2 2 $96 $44 $0 $0
Progress FYO03 $180|( pr ogress Planned for FY99-FY 00
_Rdative Risk Low 0 RAC 0 2 3 $226 $226 $405 $0 $3023 Complete EE/CA study and issue Action Memo. Complete
Category NotEvauated | 4 | RA-O(LTO) 0 0 0 $0 $0 $0 gof FY04 023 sland _

establish erosion control at the Beach Front Area. Begin and
Not Required 1 LTM 0 0 5 $0 $0 $0 $0 FY05 $489 have preliminary results from HTRW investigation at various

Total Number of Sites 7 Total $4,005 $1,307 $2,093 $1,067 || FY99-2016** $30,635 || sites on former depot (burning grounds, horseshoe shaped

WELIGIEE )

‘ AIR FORCE - WAKE ISLAND AIRFIELD / WQP57302953300

Siteswith Response Complete 1 Investigation 6 24 0 $190 $0 $0 $864 | Fy o1 $1,978

B High 12 | Interim Actions 0(0) 13(26) $15035|  $8399  $4,006 260 $143

Sitesin Medium 12 Design 0 0 17 $10 $0 $0 $0

Progress FYO03 $1,841

Ratve Risk Low 5 RA-C 0 0 28 $50 $0 $0 $0

-Relative Ri

Category NotEvduated | 0 | RA-O(LTO) 0 0 2 $0 $0 $0 $o]| FY04 $2.441
Not Required | 0 LTM 0 0 29 $0 $0 $0 $0|| FY05 $326

Total Number of Sites 30 Total $15285| $8309| $4,006  $1,124( Fyo9-2008+* $13,329

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Progressin FY98

A project is currently underway to address the POL sites at
Wake. Upon completion, the sites with residual
contamination will be evaluated to determineiif further
remova isrequired.

Progress Planned for FY99-FY 00

Evaluation of sites that were addressed under the POL
removal action that may require further remediaiton.
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